

**NORTON PUBLIC SCHOOLS
Norton, Massachusetts**

**NORTON HIGH SCHOOL BUILDING COMMITTEE
MINUTES OF MEETING**

Date of School Committee Meeting: Tuesday, February 9, 2010

Location: Mass. School Building Authority - 40 Broad Street, Boston, MA

Attending: Committee Members: Members present were Jim Purcell, Kevin O’Neil, Ray Dewar and Tom Golota. Dr. Patricia Ansay, Superintendent of Schools, was also present. Not present were Michael Flaherty, Bradford Bramwell, Bob Salvo, Paul Helmreich, Laura Carew, Jeff Martin and Tom Withers.

Call to Order: The meeting was called to order at 10:33 A.M.

The Norton High School Building Committee members met with the MSBA Enrollment Team assigned to Norton to receive information. The Team reviewed how it reached its conclusion to design for a 700 pupil school with expansion capacity. Questions & answers followed.

Norton High School Building Committee members next met with MSBA Scoping Team members to receive information. MSBA representatives outlined the Feasibility Stage process, established to review existing conditions, in order to select the best project solution for the best price. Also outlined were: the design process, Owner’s Project Manager options, Request for Services, Feasibility Study Agreement, Town Meeting funding for Feasibility Stage

The meeting was adjourned at 1:13 P.M.

Next Meeting Date: To Be Determined, Superintendent’s Office

Respectfully Submitted,
Patricia H. Ansay, Ed.D.
